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SECTION A - SUPPLEMENTAL INFORMATION

1.  This Modification 18 to Delivery order 0027 under Contract DAAE-07-00-D-M051 is a supplemental agreement.

2.  This action is a priced change order in accordance with FAR Clause 52.243.1 entitled, "Changes-Fixed Price".

3.  The contractor has submitted proposal CCP 485, dated 22 March 2006 for Post ECO Non-Recurring Engineering (NRE) hours and production

cut-in of the FBCB2 Swivel Mount into Brigade 6 Stryker Vehicles Variants:  ICV, RV, FSV, CV and MEV. A total of 462 vehicles, current

of total above variants under Delivery Order 0027, will receive the FBCB2 Swivel Mount.

4.  The parties have negotiated the definitive terms and conditions for this action as follows:

     a.  The contractor shall integrate the FBCB2 swivel mount bracket (GFM) into the Stryker Vehicles during production.

     b.  The Contractor shall integrate the following GFM into the Stryker Vehicles during production.  The following is a list of the

applicable GFM associated vehicle configurations:

     GFM ITEM                       PART NUMBER              VEHICLE APPLICABILITY

     Swivel Mount Bracket            104A0157                 ICV, RV, FSV, CV, MEV

     Bracket, Keyboard Stowage       104A0354                  RV, FSV

     c.  The contractor shall integrate the following CFE into the Stryker Vehicles during production.  The following is a list of the

applicable CFE associated with vehicle configurations.

     CFE ITEM                       PART NUMBER              VEHICLE APPLICABILITY

     Bracket, Rifle Clip            10664722-011PEW           ICV, RV, FSV, MEV

    d.  The contractor will no longer supply the following CFE into the Stryker Vehicles during production. The contract will be

adjusted downward to reflect the deletion of these parts.

     CFE ITEM DELETED               PART NUMBER              VEHICLE APPLICABILITY

     Mounting Bracket               10655162-011              ICV, RV, FSV, CV, MEV

     Bracket, Rifle Clip            10655560-011PEW           ICV, RV, FSV, MEV

   e.  The following items that were previously CFE are now supplied as part of GFE.  Contractor will install all items during

production.

     Ground Strap                   105558844-5               ICV, RV, FSV, CV, MEV

     Gripper Clip                   10519637                  ICV, RV, FSV, CV, MEV

5.  As a result of these actions, Section B is revised as follows:

    a.  CLIN 9006AF, a Firm Fixed Price Clin, is established to fund the Non Recurring Engineering (NRE) costs associated with the

development of log products for the FBCB2 Swivel Mount and the vehicle unit price adjustment for previously delivered vehicles on the

following CLINS:

         CLIN          VARIANT         ____          _______ QTY    UNIT PRICE CHANGE            TOTAL CHANGE___    _________________            ____________

        0001AB          ICV                 3      Deduct ($11.00)           Deduct   ($   33.00)

        0001AC          ICV                21      Deduct ($11.00)           Deduct   ($  231.00)

        0300AB          RV                 21      Deduct ($53.00)           Deduct   ($1,113.00)

        0600AD          CV                  8      Add       2.00            Add           16.00

        0700AB          MEV                 8      Add       2.00            Add           16.00

                               Non Recurring Engineering (NRE)               Add      177,450.00                                                                                      __________

                                                         Total CLIN 9006AF   Add     $176,105.00

    b.  CLINS 0001AA, 0004AA, 0005AA and 0006AA are revised to reflect a unit price decrease of <$11.00> for each of the 210 Infantry

Carrier Vehicles (ICV).

    c.  CLINS 0300AA, 0302AA and 0304AA are revised to reflect a unit price decrease of <$53.00> for each of the 83 Reconnaissance

Vehicles (RV).
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    d.  CLIN 0400AC is revised to reflect a unit price decrease of <$53.00> for each of the 19 Fire Support Vehicles (FSV).

    e.  CLINS 0600AA, 0600AB and 0600AC are revised to reflect a unit price increase of $2.00 for each of the 70 Commander's Vehicles

(CV).

    f.  CLIN 0700AA is revised to reflect a unit price increase of $2.00 for each of the 19 Medical Evacuation Vehicles (MEV).

6.  The unit price changes will apply to future purchases of the ICV, RV, FSV, CV and MEV Variants under this Delivery Order 0027.

7.  As a result of this Modification 18, Delivery Order 0027 is increased by $168,567.00  Except as specifically stated above, all other

terms and conditions of Delivery Order 0027 remain unchanged and full force and effect.

                                               *** END OF NARRATIVE A 0018 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          NSN: 2355-01-481-8575

              FSCM: 19207

              PART NR: 12479551

              SECURITY CLASS: Unclassified

0001AA        PRODUCTION QUANTITY                                        130         EA   $ 1,250,441.000  $    162,557,330.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 ICV

              PRON: X16GX170X1    PRON AMD: 12    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY THE BASIC ORDER

                CLIN REVISED BY MODIFICATION 01

                CLIN REVISED BY MODIFICATION 04

                CLIN REVISED BY MODIFICATION 12*

                CLIN REVISED BY MODIFICATION 18**

                The Section H, Table 6, Column G, Infantry Carrier

                Vehicle (ICV) unit price is decreased from $1,424,645

                to $1,250,441 and includes the recurring hardware and

                labor costs associated with the following changes:

                a. DVE Bracket Assembly at a decrease of $51 per

                   vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                   1.  Removal and cap-off of the APU.

                   2.  Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                   3.  Deletion of the sand/dust covers - mounting

                       bracket.

                   4.  Deletion of the wheel steps on all but the

                       first axle.

                   5.  Deletion of the driver's ingress handle.

                   6.  Installation of reduced driver wire cutter.

                   7.  Installation of reduced squad leader's wire

                       cutter.

                   8.  Reduce squeal band on brake drums.

                   9.  Lighter weight driver's seat frame.

                   10. Composite engine bulkhead panels.

                   11. Composite transfer case cover.

                   12. Lighter weight steering wheel.

                   13. Composite tire chain box.

                   14. Lighter weight hydraulic filter.

                   15. Delete interior driver's step.

                   16. Change material on water can bracket.

                   17. Lighter weight bumper.

                   18. Composite Engine Bulkhead Panel.
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                d. Add-on-Armor Prep Kit at an increase of $1,869

                   per vehicle.

                e. Common Heater at a decrease of $9 per vehicle.

                f. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $839 per vehicle.

                g. Addition of two (2) Full Function Crew Stations

                   at an increase of $558 per vehicle.

                h. Squad Leader's Grab Handles and Straps at an

                   increase of $763 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $479 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Deletion of the RWS Block I,

                   RWS FIR, and RWS Installation into the

                   Stryker Vehicle at a decrease of $159,716.

                k. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

               *l. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

               **j. Installation of the FBCB2 Swivel Mount at

                    a decrease of $11 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536087H170  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          009

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 003               12           30-JUN-2007

                 004               16           31-JUL-2007

                 005               6            31-AUG-2007

                 006               12           30-SEP-2007

                 007               13           31-OCT-2007

                 008               12           30-NOV-2007
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                 009               12           31-DEC-2007

                 010               17           31-JAN-2008

                 011               9            29-FEB-2008

                 012               8            31-MAR-2008

                 013               9            30-APR-2008

                 014               4            31-MAY-2008

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0004          NSN: 2355-01-481-8575

              FSCM: 19207

              PART NR: 12479551

              SECURITY CLASS: Unclassified

0004AA        PRODUCTION QUANTITY                                        49          EA   $ 1,279,556.000  $     62,698,244.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: ICV TOP-OFF

              PRON: X16GX318X1    PRON AMD: 10    ACRN: AA

              AMS CD: 31107180005

                CLIN REVISED BY MODIFICATION 10

                CLIN REVISED BY MODIFICATION 12*

                CLIN REVISED BY MODIFICATION 18**

                The Section H, Table 6, Column H, Infantry Carrier

                Vehicle (ICV) unit price is decreased from $1,453,719

                to $1,279,556 and includes the recurring hardware and

                labor costs associated with the following changes:

                a. DVE Bracket Assembly at a decrease of $52 per

                   vehicle.

                b. DVE Final Relocation at an increase of $482 per

                   vehicle.

                c. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:
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                   1.  Removal and cap-off of the APU.

                   2.  Deletion of the windshield (each vehicle

                       shall have a windshield kit overpacked).

                   3.  Deletion of the sand/dust covers - mounting

                       bracket.

                   4.  Deletion of the wheel steps on all but the

                       first axle.

                   5.  Deletion of the driver's ingress handle.

                   6.  Installation of reduced driver wire cutter.

                   7.  Installation of reduced squad leader's wire

                       cutter.

                   8.  Reduce squeal band on brake drums.

                   9.  Lighter weight driver's seat frame.

                   10. Composite engine bulkhead panels.

                   11. Composite transfer case cover.

                   12. Lighter weight steering wheel.

                   13. Composite tire chain box.

                   14. Lighter weight hydraulic filter.

                   15. Delete interior driver's step.

                   16. Change material on water can bracket.

                   17. Lighter weight bumper.

                   18. Composite Engine Bulkhead Panel.

                d. Add-on-Armor Prep Kit at an increase of $1,907

                   per vehicle.

                e. Common Heater at a decrease of $9 per vehicle.

                f. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $856 per vehicle.

                g. Addition of two (2) Full Function Crew Stations

                   at an increase of $569 per vehicle.

                h. Squad Leader's Grab Handles and Straps at an

                   increase of $779 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $489 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Deletion of the RWS Block I,

                   RWS FIR, and RWS Installation into the

                   Stryker Vehicle at a decrease of $159,716.

                k. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $306 per vehicle.

               *l. Addition/integration of Air Conditioning

                   1. The Contractor shall provide A/C hardware

                      at no additional cost to the Government.

                   2. Installation cost provided under CLIN 9006AD.

               **m.  Installation of the FBCB2 Swivel Mount at

                     a decrease of $11 per vehicle.
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                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536254H318  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          EA1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            31-AUG-2007

                 002               3            30-SEP-2007

                 003               4            31-OCT-2007

                 004               4            30-NOV-2007

                 005               4            31-DEC-2007

                 006               4            31-JAN-2008

                 007               4            28-FEB-2008

                 008               5            31-MAR-2008

                 009               5            30-MAY-2008

                 010               5            30-JUN-2008

                 011               5            31-JUL-2008

                 012               3            30-APR-2008

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0005          NSN: 2355-01-481-8575

              FSCM: 19207

              PART NR: 12479551
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              SECURITY CLASS: Unclassified

0005AA        PRODUCTION QUANTITY                                        15          EA   $ 1,279,556.000  $     19,193,340.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: ICV VEH BUY

              PRON: X15GX629X1    PRON AMD: 08    ACRN: AC

              AMS CD: 31107175005

                CLIN REVISED BY MODIFICATION 10

                CLIN REVISED BY MODIFICATION 12*

                CLIN REVISED BY MODIFICATION 18**

                The Section H, Table 6, Column H, Infantry Carrier

                Vehicle (ICV) unit price is decreased from $1,453,719

                to $1,279,556 and includes the recurring hardware and

                labor costs associated with the following changes:

                a. DVE Bracket Assembly at a decrease of $52 per

                   vehicle.

                b. DVE Final Relocation at an increase of $482 per

                   vehicle.

                c. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                   1.  Removal and cap-off of the APU.

                   2.  Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                   3.  Deletion of the sand/dust covers - mounting

                       bracket.

                   4.  Deletion of the wheel steps on all but the

                       first axle.

                   5.  Deletion of the driver's ingress handle.

                   6.  Installation of reduced driver wire cutter.

                   7.  Installation of reduced squad leader's wire

                       cutter.

                   8.  Reduce squeal band on brake drums.

                   9.  Lighter weight driver's seat frame.

                   10. Composite engine bulkhead panels.

                   11. Composite transfer case cover.

                   12. Lighter weight steering wheel.

                   13. Composite tire chain box.

                   14. Lighter weight hydraulic filter.

                   15. Delete interior driver's step.

                   16. Change material on water can bracket.

                   17. Lighter weight bumper.

                   18. Composite Engine Bulkhead Panel.

                d. Add-on-Armor Prep Kit at an increase of $1,907

                   per vehicle.

                e. Common Heater at a decrease of $9 per vehicle.

                f. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $856 per vehicle.

                g. Addition of two (2) Full Function Crew Stations
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                   at an increase of $569 per vehicle.

                h. Squad Leader's Grab Handles and Straps at an

                   increase of $779 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $489 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Deletion of the RWS Block I,

                   RWS FIR, and RWS Installation into the

                   Stryker Vehicle at a decrease of $159,716.

                k. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $306 per vehicle.

               *l. Addition/integration of Air Conditioning

                   1. The Contractor shall provide A/C hardware

                      at no additional cost to the Government.

                   2. Installation cost provided under CLIN 9006AD.

               **m.  Installation of the FBCB2 Swivel Mount at

                     a decrease of $11 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536254H629  Y00000    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          EA1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            31-AUG-2008

                 002               5            30-SEP-2008

                 003               5            31-OCT-2008

                 004               1            31-JUL-2008

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR
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                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0006AA        PRODUCTION QUANTITY                                        16          EA   $ 1,279,556.000  $     20,472,896.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: ICV  ADD'L TOP-UP

              PRON: X16GX340X1    PRON AMD: 06    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY MODIFICATION 11

                CLIN REVISED BY MODIFICATION 12*

                CLIN REVISED BY MODIFICATION 18**

                The Section H, Table 6, Column H, Infantry Carrier

                Vehicle (ICV) unit price is decreased from $1,453,719

                to $1,279,556 and includes the recurring hardware and

                labor costs associated with the following changes:

                a. DVE Bracket Assembly at a decrease of $52 per

                   vehicle.

                b. DVE Final Relocation at an increase of $482 per

                   vehicle.

                c. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                   1.  Removal and cap-off of the APU.

                   2.  Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                   3.  Deletion of the sand/dust covers - mounting

                       bracket.

                   4.  Deletion of the wheel steps on all but the

                       first axle.

                   5.  Deletion of the driver's ingress handle.

                   6.  Installation of reduced driver wire cutter.

                   7.  Installation of reduced squad leader's wire

                       cutter.

                   8.  Reduce squeal band on brake drums.

                   9.  Lighter weight driver's seat frame.

                   10. Composite engine bulkhead panels.

                   11. Composite transfer case cover.

                   12. Lighter weight steering wheel.

                   13. Composite tire chain box.

                   14. Lighter weight hydraulic filter.

                   15. Delete interior driver's step.

                   16. Change material on water can bracket.

                   17. Lighter weight bumper.

                   18. Composite Engine Bulkhead Panel.

                d. Add-on-Armor Prep Kit at an increase of $1,907

                   per vehicle.

                e. Common Heater at a decrease of $9 per vehicle.
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                f. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $856 per vehicle.

                g. Addition of two (2) Full Function Crew Stations

                   at an increase of $569 per vehicle.

                h. Squad Leader's Grab Handles and Straps at an

                   increase of $779 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $489 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Deletion of the RWS Block I,

                   RWS FIR, and RWS Installation into the

                   Stryker Vehicle at a decrease of $159,716.

                k. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $306 per vehicle.

               *l. Addition/integration of Air Conditioning

                   1. The Contractor shall provide A/C hardware

                      at no additional cost to the Government.

                   2. Installation cost provided under CLIN 9006AD.

               **m. Installation of the FBCB2 Swivel Mount at

                    a decrease of $11 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536270H340  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          009

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-APR-2008

                 002               1            31-MAY-2008

                 003               2            30-JUN-2008

                 004               1            31-JUL-2008

                 005               2            31-AUG-2008
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                 006               5            30-SEP-2008

                 007               4            31-OCT-2008

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0300AA        PRODUCTION QUANTITY                                        54          EA   $ 1,266,446.000  $     68,388,084.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 RV BUY

              PRON: X16GX174X1    PRON AMD: 12    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY THE BASIC ORDER

                CLIN REVISED BY MODIFICATION 01

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 13

                CLIN REVISED BY MODIFICATION 24

                CLIN REVISED BY MODIFICATION 18*

                The Section H, Table 6, Column G, RV unit price is

                decreased from $1,366,161 to $1,266,446 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $51 per vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Deletion of the RWS and addition of the Cupola

                   at a decrease of $92,459 per vehicle.

                d. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle.

                   1. Removal and cap-off of the APU.

                   2. Deletion of the windshield (each vehicle shall

                      have a windsheild kit overpacked).

                   3. Deletion of the sand/dust covers mounting

                      bracket.

                   4. Deletion of the wheel steps on all but the

                      first axle.

                   5. Deletion of the driver's ingress handle.

                   6. Installation of reduced driver wire cutter.

                   7. Installation of reduced squad leader's wire

                      cutter.
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                   8. Reduce squeal band on brake drums.

                   9. Lighter weight driver's seat frame.

                  10. Composite transfer case cover.

                  11. Lighter weight steering wheel.

                  12. Composite tire chain box.

                  13. Lighter weight hydraulic filter.

                  14. Delete interior driver's step.

                  15. Change material on water can bracket.

                  16. Lighter weight bumper.

                  17. Composite Engine Bulkhead Panel.

                e. Add-on-Armor Prep Kit at an increase of $1,847

                   per vehicle.

                f. Common Heater at a decrease of $9 per vehicle.

                g. Squad Leader's Grab Handle and Strap at an

                   increase of $529.

                h. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $427 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $472 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                k. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                l. RV Standardization at an increase of $7,669

                   per vehicle.

                *m. Installation of the FBCB2 Swivel Mount at

                    a decrease of $53 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536087H174  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          008

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 003               10           30-JUN-2007
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                 004               9            31-JUL-2007

                 005               2            31-AUG-2007

                 006               2            30-SEP-2007

                 007               8            31-OCT-2007

                 008               9            30-NOV-2007

                 009               3            31-DEC-2007

                 010               3            31-JAN-2008

                 011               5            29-FEB-2008

                 012               3            31-MAR-2008

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0302AA        PRODUCTION QUANTITY                                         6          EA   $ 1,266,446.000  $      7,598,676.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: RV VEH BUY

              PRON: X15GX630X1    PRON AMD: 11    ACRN: AC

              AMS CD: 31107175005

                CLIN REVISED BY MODIFICATION 11

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 13*

                CLIN REVISED BY MODIFICATION 18**

                The Section H, Table 6, Column G, RV unit price is

                decreased from $1,366,161 to $1,266,446 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $51 per vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Deletion of the RWS and addition of the Cupola

                   at a decrease of $92,459 per vehicle.

                d. Weight Reduction Initiatives at a decrease of
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                   $16,461 per vehicle.

                   1. Removal and cap-off of the APU.

                   2. Deletion of the windshield (each vehicle shall

                      have a windsheild kit overpacked).

                   3. Deletion of the sand/dust covers mounting

                      bracket.

                   4. Deletion of the wheel steps on all but the

                      first axle.

                   5. Deletion of the driver's ingress handle.

                   6. Installation of reduced driver wire cutter.

                   7. Installation of reduced squad leader's wire

                      cutter.

                   8. Reduce squeal band on brake drums.

                   9. Lighter weight driver's seat frame.

                  10. Composite transfer case cover.

                  11. Lighter weight steering wheel.

                  12. Composite tire chain box.

                  13. Lighter weight hydraulic filter.

                  14. Delete interior driver's step.

                  15. Change material on water can bracket.

                  16. Lighter weight bumper.

                  17. Composite Engine Bulkhead Panel.

                e. Add-on-Armor Prep Kit at an increase of $1,847

                   per vehicle.

                f. Common Heater at a decrease of $9 per vehicle.

                g. Squad Leader's Grab Handle and Strap at an

                   increase of $529.

                h. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $427 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $472 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                k. Addition/integration of Air Conditioning

                   1. The Contractor shall provide A/C hardware

                      at no additional cost to the Government.

                   2. Installation cost provided under CLIN 9006AD.

               *l. RV Standardization at an increase of $7,669

                   per vehicle.

               **m. Installation of the FBCB2Swivel Mount at

                    a decrease of $53 per vehicle.

                              (End of narrative B001)
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              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536254H630  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          EA1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            30-APR-2008

                 002               3            31-JUL-2008

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0304AA        PRODUCTION QUANTITY                                        23          EA   $ 1,266,446.000  $     29,128,258.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: RV  ADD'L TOP-UP

              PRON: X16GX339X1    PRON AMD: 07    ACRN: AA

              AMS CD: 31107180005

                CLIN REVISED BY MODIFICATION 11

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 13*

                CLIN REVISED BY MODIFICATION 18**

                The Section H, Table 6, Column G, RV unit price is

                decreased from $1,366,161 to $1,266,446 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $51 per vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Deletion of the RWS and addition of the Cupola

                   at a decrease of $92,459 per vehicle.

                d. Weight Reduction Initiatives at a decrease of
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                   $16,461 per vehicle.

                   1. Removal and cap-off of the APU.

                   2. Deletion of the windshield (each vehicle shall

                      have a windsheild kit overpacked).

                   3. Deletion of the sand/dust covers mounting

                      bracket.

                   4. Deletion of the wheel steps on all but the

                      first axle.

                   5. Deletion of the driver's ingress handle.

                   6. Installation of reduced driver wire cutter.

                   7. Installation of reduced squad leader's wire

                      cutter.

                   8. Reduce squeal band on brake drums.

                   9. Lighter weight driver's seat frame.

                  10. Composite transfer case cover.

                  11. Lighter weight steering wheel.

                  12. Composite tire chain box.

                  13. Lighter weight hydraulic filter.

                  14. Delete interior driver's step.

                  15. Change material on water can bracket.

                  16. Lighter weight bumper.

                  17. Composite Engine Bulkhead Panel.

                e. Add-on-Armor Prep Kit at an increase of $1,847

                   per vehicle.

                f. Common Heater at a decrease of $9 per vehicle.

                g. Squad Leader's Grab Handle and Strap at an

                   increase of $529.

                h. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $427 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $472 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                k. Addition/integration of Air Conditioning

                   1. The Contractor shall provide A/C hardware

                      at no additional cost to the Government.

                   2. Installation cost provided under CLIN 9006AD.

               *l. RV Standardization at an increase of $7,669

                   per vehicle.

               **m. Installation of the FBCB2 Swivel Mount at

                    a decrease of $53 per vehicle.

                              (End of narrative B001)
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              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536270H339  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          008

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               7            31-JUL-2008

                 002               12           31-AUG-2008

                 003               2            30-SEP-2008

                 004               2            31-OCT-2008

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0400AC        PRODUCTION QUANTITY                                        19          EA   $ 1,270,416.000  $     24,137,904.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 FSV/FUND SWAP

              PRON: X16GX371X1    PRON AMD: 05    ACRN: AA

              AMS CD: 31107180005

                CLIN REVISED BY MODIFICATION 19

                CLIN REVISED BY MODIFICATION 18*

                The Section H, Table 6 Column G, FSV unit price is

                decreased from $1,362,738 to $1,270,416 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $51 per vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Deletion of the RWS and additionl of the Cupola

                   at a decrease of $91,507 per vehicle.
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                d. Standalone Computer Unit (SCU) at an increase of

                   $1,932 per vehicle.

                e. Fire Support Sensor System (FS3) at an increase

                   of $12,131 per vehicle.

                f. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle.

                    1. Removal and cap-off of the APU.

                    2. Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                    3. Deletion of the sand/dust covers mounting

                       bracket.

                    4. Deletion of the wheel steps on all but the

                       first axle.

                    5. Deletion of the driver's ingress handle.

                    6. Installation of reduced driver wire cutter.

                    7. Installation of reduced squad leader's wire

                       cutter.

                    8. Reduce squeal band on brake drums.

                    9. Lighter weight driver's seat frame.

                   10. Composite transfer case cover.

                   11. Lighter weight steering wheel.

                   12. Composite tire chain box.

                   13. Lighter weight hydraulic filter.

                   14. Delete interior driver's step.

                   15. Change material on water can bracket.

                   16. Lighter weight bumper.

                   17. Composite Engine Bulkhead Panel.

                g. Add-on-Armor Prep Kit at an increase of $1,967

                   per vehicle.

                h. Common Heater at a decrease of $9 per vehicle.

                i. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $205 per vehicle.

                j. Squad Leader's Grab Handles and Straps at an

                   increase of $230 per vehicle.

                k. Incorporation of Government Furnished Material

                   at a decrease of $468 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                l. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                m. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                *n. Installation of the FBCB2 Swivel Mount at a

                    decrease of $53 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909537022H371  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          004

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-JUN-2007

                 002               3            31-JUL-2007

                 003               9            31-AUG-2007

                 004               6            30-SEP-2007

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0600AA        PRODUCTION QUANTITY                                        47          EA   $ 1,181,675.000  $     55,538,725.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 CV BUY-QTY 55

              PRON: X16GX178X1    PRON AMD: 12    ACRN: AA

              AMS CD: 31107180005

                CLIN REVISED BY MODIFICATION 14.

                CLIN REVISED BY MODIFICATION 24

                CLIN REVISED BY MODIFICATION 18*

                The Section H, Table 6, Column G, CV unit price is

                decreased from $1,497,753 to $1,181,675 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $51 per vehicle.

                b. DVE Final Relocation at an increase of $395 per

                   vehicle.

                c. CV 6th Passenger Seat at a increase of $1,123

                   per vehicle.
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                d. NTDR Antenna at a decrease of $59 per vehicle.

                e. C4ISR Change at a decrease of $44,929 per

                   vehicle.

                f. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle.

                    1. Removal and cap-off of the APU.

                    2. Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                    3. Deletion of the sand/dust covers mounting

                       bracket.

                    4. Deletion of the wheel steps on all but the

                       first axle.

                    5. Deletion of the driver's ingress handle.

                    6. Installation of reduced driver wire cutter.

                    7. Installation of reduced squad leader's wire

                       cutter.

                    8. Reduce squeal band on brake drums.

                    9. Lighter weight driver's seat frame.

                   10. Composite transfer case cover.

                   11. Lighter weight steering wheel.

                   12. Composite tire chain box.

                   13. Lighter weight hydraulic filter.

                   14. Delete interior driver's step.

                   15. Change material on water can bracket.

                   16. Lighter weight bumper.

                g. Add-on-Armor Prep Kit at an increase of $1,967

                   per vehicle.

                h. Common Heater at a decrease of $9 per vehicle.

                i. Removal of Tactical Operations Center (TOC)

                   Intercom at a decrease of $95,538 per vehicle.

                j. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $477 per vehicle.

                k. Squad Leader's Grab Handle and Strap at an

                   increase of $137 per vehicle.

                l. Incorporation of Government Furnished Material

                   at a increase of $172 per vehicle.

                   1. HF Coupler Relocation.

                   2. FH MUX.

                   3. PLGR Cable Protector.

                m. Deletion of the RWS Block I,

                    RWS FIR, and RWS Installation into the

                    Stryker Vehicle at a decrease of $159,716.

                n. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                o. Retrofit workstations to accomodate 5th-95th

                   percentile soldier at a decrease of $1207.00

                   per vehicle.

                p. MCS laptop integration at a decrease of

                   $1127.00 per vehicle.
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               *q. Installation of the FBCB2 Swivel Mount at

                    a increase of $2 oer vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536087H178  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          001

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 002               8            31-OCT-2007

                 003               8            30-NOV-2007

                 004               6            31-DEC-2007

                 005               5            31-JAN-2008

                 006               4            29-FEB-2008

                 007               2            31-JUL-2008

                 008               7            31-AUG-2008

                 009               7            30-SEP-2008

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0600AB        PRODUCTION QUANTITY                                        22          EA   $ 1,652,767.000  $     36,360,874.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY07 CV BUY - QTY:  22

              PRON: X17GX274X1    PRON AMD: 02    ACRN: AE

              AMS CD: 31107180005

 23 33

DAAE07-00-D-M051/0027 18

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                CLIN ADDED BY MODIFICATION 22.

                CLIN REVISED BY MODIFICATION 18*

                The Section H, Table 6, Column K, CV unit price is

                decreased from $ 2,017,381 to $ 1,652,767 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $68 per vehicle.

                b. DVE Final Relocation at an increase of $532 per

                   vehicle.

                c. CV 6th Passenger Seat at a increase of $1,513

                   per vehicle.

                d. NTDR Antenna at a decrease of $79 per vehicle.

                e. C4ISR Change at a decrease of $60,517 per

                   vehicle.

                f. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle.

                    1. Removal and cap-off of the APU.

                    2. Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                    3. Deletion of the sand/dust covers mounting

                       bracket.

                    4. Deletion of the wheel steps on all but the

                       first axle.

                    5. Deletion of the driver's ingress handle.

                    6. Installation of reduced driver wire cutter.

                    7. Installation of reduced squad leader's wire

                       cutter.

                    8. Reduce squeal band on brake drums.

                    9. Lighter weight driver's seat frame.

                   10. Composite transfer case cover.

                   11. Lighter weight steering wheel.

                   12. Composite tire chain box.

                   13. Lighter weight hydraulic filter.

                   14. Delete interior driver's step.

                   15. Change material on water can bracket.

                   16. Lighter weight bumper.

                g. Add-on-Armor Prep Kit at an increase of $2,650

                   per vehicle.

                h. Common Heater at a decrease of $12 per vehicle.

                i. Removal of Tactical Operations Center (TOC)

                   Intercom at a decrease of $128,684 per vehicle.

                j. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $643 per vehicle.

                k. Squad Leader's Grab Handle and Strap at an

                   increase of $185 per vehicle.

                l. Incorporation of Government Furnished Material

                   at a increase of $232 per vehicle.
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                   1. HF Coupler Relocation.

                   2. FH MUX.

                   3. PLGR Cable Protector.

                m. Deletion of the RWS Block I,

                    RWS FIR, and RWS Installation into the

                    Stryker Vehicle at a decrease of $159,716.

                n. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $404 per vehicle.

                o. Retrofit workstations to accomodate 5th-95th

                   percentile soldier at a decrease of $1626

                   per vehicle.

                p. MCS laptop integration at a decrease of

                   $1518 per vehicle.

               *q. Installation of the FBCB2 Swivel Mount at

                   an increase of $2 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909537080H274  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          001

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            31-JUL-2008

                 002               1            31-OCT-2008

                 003               7            30-NOV-2008

                 004               4            31-DEC-2008

                 005               7            31-JAN-2009

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0600AC        FY07 CV BUY - QTY:1                                         1          EA   $ 1,652,767.000  $      1,652,767.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: PROCURE CV ASSET FOR MBCOTM

              PRON: W17GXR33X1    PRON AMD: 03    ACRN: AF

              AMS CD: 654818C1512

              CUSTOMER ORDER NO: MIPR7FDAT88145

                CLIN ADDED BY MODIFICATION 22.

                CLIN REVISED BY MODIFICATION 18*

                The Section H, Table 6, Column K, CV unit price is

                decreased from $2,017,381 to $1,652,767 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $68 per vehicle.

                b. DVE Final Relocation at an increase of $532 per

                   vehicle.

                c. CV 6th Passenger Seat at a increase of $1,513

                   per vehicle.

                d. NTDR Antenna at a decrease of $79 per vehicle.

                e. C4ISR Change at a decrease of $60,517 per

                   vehicle.

                f. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle.

                    1. Removal and cap-off of the APU.

                    2. Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                    3. Deletion of the sand/dust covers mounting

                       bracket.

                    4. Deletion of the wheel steps on all but the

                       first axle.

                    5. Deletion of the driver's ingress handle.

                    6. Installation of reduced driver wire cutter.

                    7. Installation of reduced squad leader's wire

                       cutter.

                    8. Reduce squeal band on brake drums.

                    9. Lighter weight driver's seat frame.

                   10. Composite transfer case cover.

                   11. Lighter weight steering wheel.

                   12. Composite tire chain box.

                   13. Lighter weight hydraulic filter.

                   14. Delete interior driver's step.

                   15. Change material on water can bracket.

                   16. Lighter weight bumper.

                g. Add-on-Armor Prep Kit at an increase of $2,650

                   per vehicle.
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                h. Common Heater at a decrease of $12 per vehicle.

                i. Removal of Tactical Operations Center (TOC)

                   Intercom at a decrease of $128,684 per vehicle.

                j. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $643 per vehicle.

                k. Squad Leader's Grab Handle and Strap at an

                   increase of $185 per vehicle.

                l. Incorporation of Government Furnished Material

                   at a increase of $232 per vehicle.

                   1. HF Coupler Relocation.

                   2. FH MUX.

                   3. PLGR Cable Protector.

                m. Deletion of the RWS Block I,

                    RWS FIR, and RWS Installation into the

                    Stryker Vehicle at a decrease of $159,716.

                n. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $404 per vehicle.

                o. Retrofit workstations to accomodate 5th-95th

                   percentile soldier at a decrease of $1626

                   per vehicle.

                p. MCS laptop integration at a decrease of

                   $1518 per vehicle.

               *q. Installation of the FBCB2 Swivel Mount at

                   an increase of $2 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909537089H500  Y00000    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            31-JAN-2009

              FOB POINT: Origin
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              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0700AA        PRODUCTION QUANTITY                                        19          EA   $ 1,218,110.000  $     23,144,090.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 MEV BUY-QTY 27

              PRON: X16GX179X1    PRON AMD: 14    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY THE BASIC ORDER

                CLIN REVISED BY MODIFICATION 01

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 24

                CLIN REVISED BY MODIFICATION 18

                The Section H, Table 6, Column G, MEV unit price, is

                increased from $1,197,775 to $1,218,110 and includes

                the MEV recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assembly at a decrease of $51 per

                   vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Addition of an Attendant Seat at an increase

                   of $2,782 per vehicle.

                d. Litter Lift at an increase of $33,030 per

                   vehicle.

                e. Oxygen Bottle Bracket at an increase of

                   $1,427 per vehicle.

                f. Weight Reduction Initiatives at a decrease

                   of $16,461 per vehicle.

                   1.  Removal & cap-off of the APU

                   2.  Deletion of the windshield (each

                       vehicle shall have a windshield

                       kit overpacked)

                   3.  Deletion of the sand dust covers

                       mounting bracket

                   4.  Deletion of the wheel steps on all

                       but the first axle.

                   5.  Deletion of the driver's ingress

                       handle

                   6.  Installation of reduced driver's
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                       wire cutter

                   7.  Installation of reduced sqad

                       leader's wire cutter

                   8.  Reduce squeal band on brake drums

                   9.  Lighter weight driver's seat frame

                   10. Composite transfer case cover

                   11. Lighter weight steering wheel

                   12. Composite tire chain box

                   13. Lighter weight hydraulic filter

                   14. Delete interior driver's step

                   15. Change material on water can bracket

                   16. Lighter weight bumper

                   17. Composite engine bulkhead panel

                g. Deletion of an Attendent Seat at a decrease

                   of $3,586 per vehicle.

                h. IV Hook Assy & Aisle Hand Straps at an

                   increase of $1,074 per vehicle.

                i. Government Directed Changes at an increase

                   of $1,200 per vehicle.

                   1. Medical Cabinet Improvements

                   2. Non-Absorbant Seat Cushions

                   3. Oxygen Bottle Bracket Modification

                   4. Spall Padding

                   5. Litter Lift Arm Padding

                j. Add-on-Armor Prep Kit at an increase

                   of $1,740 per vehicle.

                k. Common Heater at an decrease of $213

                   per vehicle.

                l. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $477 per vehicle.

                m. Squad Leader's Grab Handle and Strap at an

                   increase of $182 per vehicle.

                n. Incorporation of Government Furnished Material

                   at a decrease of $486 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                o. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                p. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                **q. Installation of the FBCB2 Swivel Mount at

                     an increase of $2 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536087H179  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          00A

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 002               8            30-JUN-2007

                 003               1            31-MAY-2008

                 004               6            30-JUN-2008

                 005               4            31-JUL-2008

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

9006AF        FBCB2 POST ECO & INSTALL DELIVERED VEHIC                                                     $        176,105.00              ________________________________________                                                      __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FBCB2 SWIVEL MOUNT POST ECO

              PRON: X16GX391X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY MODIFICATION 18.

                1.  Non Recurring Engineering (NRE) effort

                    associated with development of log products

                    for the FBCB2 Swivel Mount.

                2.  Funding for the Incorporation of the FBCB2

                    Swivel Mount on 61 Stryker Vehicles

                    previously delivered under the following

                    CLINs:

                  3 Infantry Carrier Vehicles under CLIN 0001AB.

                 21 Infantry Carrier Vehicles under CLIN 0001AC.

                 21 Reconniassance Vehicles under CLIN 0304AB.

                 8 Commander Vehicles under CLIN 0600AD.

                 8 Medical Evacuation Vehicles under CLIN 0700AB.
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                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2007

                            $       176,105.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AA  X16GX170X1             AA       1        $     162,558,760.00  $          -1,430.00            $     162,557,330.00

        31107180005                   6GXP01

        A16P300526X1

0004AA  X16GX318X1             AA       1        $      62,698,783.00  $            -539.00            $      62,698,244.00

        31107180005                   6GXP01

0005AA  X15GX629X1             AC       1        $      19,193,505.00  $            -165.00            $      19,193,340.00

        31107175005                   5GXP01

        A15P30052RX1

0006AA  X16GX340X1             AA       1        $      20,473,072.00  $            -176.00            $      20,472,896.00

        31107180005                   6GXP01

        A16P30052RX1

0300AA  X16GX174X1             AA       1        $      68,390,946.00  $          -2,862.00            $      68,388,084.00

        31107180005                   6GXP01

        A16P30052RX1

0302AA  X15GX630X1             AC       1        $       7,598,994.00  $            -318.00            $       7,598,676.00

        31107175005                   5GXP01

0304AA  X16GX339X1             AA       1        $      29,129,477.00  $          -1,219.00            $      29,128,258.00

        31107180005                   6GXP01

        A16P30052RX1

0400AC  X16GX371X1             AA       1        $      24,138,911.00  $          -1,007.00            $      24,137,904.00

        31107180005                   6GXP01

        A16P30052RX1

0600AA  X16GX178X1             AA       1        $      55,538,631.00  $              94.00            $      55,538,725.00

        31107180005                   6GXP01

        A16P30052RX1

0600AB  X17GX274X1             AE       1        $      36,360,830.00  $              44.00            $      36,360,874.00

        31107180005                   7GXP01

        A17P30052RX1

0600AC  W17GXR33X1             AF       1        $       1,652,765.00  $               2.00            $       1,652,767.00

        654818C1512                   76I684

        MIPR7FDAT88145

0700AA  X16GX179X1             AA       1        $      23,144,052.00  $              38.00            $      23,144,090.00

        31107180005                   6GXP01

        A16P30052RX1

9006AF  X16GX391X1             AA       1        $               0.00  $         176,105.00            $         176,105.00

        31107180005                   6GXP01

        A16P30052RX1

                                                                           _________________

                                                         NET CHANGE    $         168,567.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   62033000065R5R07P31107131E9  S20113                W56HZV           $         169,004.00

Army                 AC        21   52033000055R5R07P31107131E9  S20113                W56HZV           $            -483.00

Army                 AE        21   72033000075R5R07P31107131E9  S20113                W56HZV           $              44.00

Army                 AF        21   72040000075F5F15654818C25FB  S28043                W15GK8           $               2.00                                                                                                          __________________
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SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

                                                                                          NET CHANGE    $         168,567.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     796,954,261.00              $         168,567.00              $     797,122,828.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  060820330000     S20113  65R5R073110718000531E9              6GXP01S20113  W56HZV

AC       21  050720330000     S20113  55R5R073110717500531E9              5GXP01S20113  W56HZV

AE       21  070920330000     S20113  75R5R073110718000531E9              7GXP01S20113  W56HZV

AF       21  070820400000     S28043  75F5F15654818C151225FBMIPR7FDAT8814576I684S28043  W15GK8
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